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MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT: 150-5L95.0
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253
PREPARED BY: N. Ramanujam
PERIOD: July 1985

1. PROGRESS MADE THIS PERIOD - Prepared Work Plan Memorandum.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTION - None.

4. DELIVERABLES SUBMITTED - Work Plan Memorandum was submitted to EPA
on July 31, 1985.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - Initial Site Visit planned for
August 1985.—————————————

6. KEY PERSONNEL CHANGES - Dr. P. Krishnan has been assigned as the
Site Manager.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - Contract laboratories were not used during
this reporting period.

10. PERCENT COMPLETE -

Task 0
Task 1
Task 2
Task 3
Task 4
Task 5
Task 6
Task 7

Work Plan Memorandum
Initial Site Evaluation
Support Activities
Community Relations Plan
QAPP
Project Operations Plan
Work Plan Preparation
Technical & Financial Management

100%
10%
0%
0%
0%
0%
10%
12%

11. SCHEDULE - Work Assignment on schedule.

AS4-13/28
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MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT: 150-5L95.0
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: August 1985

1. PROGRESS MADE THIS REPORTING PERIOD - A kick-off meeting was held
with EPA on August 13, 1985.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTION - None.

4. DELIVERABLES SUBMITTED - None.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - Initial Site Visit planned for
September 1985.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - Contract laboratories were not used during
this reporting period.

10. PERCENT COMPLETE -

Task 0 Work Plan Memorandum 100%
Task 1 Initial Site Evaluation 20%
Task 2 Support Activities 0%
Task 3 Community Relations Plan 50%
Task 4 QAPP 15%
Task 5 Project Operations Plan 0%
Task 6 Work Plan Preparation 0%
Task 7 Technical & Financial Management 15%

Overall Work Assignment 20%

11. SCHEDULE - Work Assignment on schedule.

12. BUDGET - Estimated cost at completion (ECAC) is equal to Budget.

AV6-2/27
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MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT: 150-5L95.0
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: September 1985

1. PROGRESS MADE THIS REPORTING PERIOD - Technical Memorandum, Work
Plan development phase was submitted on September 30, 1985.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None.

4. DELIVERABLES SUBMITTED - None.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None.

6. KEY PERSONNEL CHANGES - New RPM has been assigned for the project
(Mr. Dainiel Caplice).

7. SUBCONTRACTING - None.

8. TRAVEL - Initial site visit was performed on September 17, 1985.

9. CWrRACT LABORATORIES - Contract laboratories were not used during
this reporting period.

10. PERCENT COMPLETE -

Task 0
Task 1
Task 2
Task 3
Task 4
Task 5
Task 6
Task 7

Work Plan Memorandum
Initial Site Evaluation
Support Activities
Community Relations Plan
QAPP
Project Operation Plan
Work Plan Preparation
Technical & Financial Management

100%
20%
0%
50%
18%
0%
25%
18%

Overall Work Assignment 22%

11. SCHEDULE - Work Assignment on schedule.

12. BUDGET - Estimated cost at completion (ECAC) is equal to budget.

BB0-10/28



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95
SITE NAME/ACTIVITY; Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253 (118V)
PREPARED BY: N. Ramanujaffl
PERIOD: October 1985

1. PROGRESS MADE THIS REPORTING PERIOD - Draft Work Plan, Volume I -
Technical Scope of Work is coupleted.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None.

4. DELIVERABLES SUBMITTED - Draft Work Plan, Volume I - Technical Scope
of Work was submitted" to EPA on 25 October 1985.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - Contract laboratories were not used during
this reporting period.

10. PERCENT COMPLETE -

Task 1
Task 2
Task 3
Task 4
Task 5
Task 6
Task 7
Task 8
Overall

Work Plan Memorandum
Initial Site Evaluation
Support Activities
Community Relations Plan
QAPP
Project Operations Plan
Work Plan Preparation
Technical & Financial Management

100%
100%
0%
75%
18%
5%
75%
20%
55%

11. SCHEDULE - Work Assignment on schedule.

12. BUDGET - Interim Work Assignment No. 2 (Document No.
253-WP1-WA-BFXP-3) has been submitted on 11/6/85 for a total of 1,150
LOE hours at a total estimated cost of $67,305.00.
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Monthly Work Assignment Status Report
Wayne waste Oil - RI/FS
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13. COMMUNITY RELATIONS - The Community Relations Plan was submitted to
EPA.This plan which outlines community concerns, ensures that EPA
will deal effectively with the needs of the community during the
RI/FS.

BC3-3/41



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95.0
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253 (118V)
PREPARED BY: N. Rananujam
PERIOD: November 1985

1. PROGRESS MADE THIS REPORTING PERIOD - USEPA comments on Draft Work
Plan, Volume I - Technical Scope of Work is being incorporated. The
Community Relations Plan was submitted to EPA. This plan which,
outlines comnunity concerns, ensures that EPA will deal effectively
with the needs of the comnunity during the RI/FS.

2. PROBLEMS RESOLVED - None

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None

4. DELIVERABLE SUBMITTED - None

5. UPCOMING EVENTS/ACTIVITIES PLANNED - Work Plan Volume I and Volume II
will be submitted in December.REM II comnunity relations specialist
will finalize the CRP after receiving comments front EPA and the state
on the draft CRP.

6. KEY PERSONNEL CHANGES - None

7. SUBCONTRACTING - None

8. TRAVEL - None

9. CONTRACT LABORATORIES - Contract laboratories were not used during this
reporting period.

10. PERUSTIT COMPLETE -

Task 1 work Plan Memorandum 100%
Task 2 Initial Site Evaluation 100%
Task 3 Support Activities 0%
Task 4 Community Relations Plan 75%
Task 5 QAPP 20%
Task 6 Project Operations Plan 10%
Task 7 Work Plan Preparation 80%
Task 8 Technical & Financial Management 22%

Overall 65%

E f i E I V E f n ]
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11. SCHEDULE - Work Assignment on schedule.

12. BUDGET - Interim Work Assignment No. 2 (Document No. 253-WP1-WA-BFXP-3)
has been submitted on 11/6/85 for a total of 1,150.00 LOE hours at a
total estimated cost of $67,305.



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95.0
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM 11 JOB NUMBER: 7777-253 (IIBV)
PREPARED BY: N. Ramanujam
PERIOD: December 1985

1. PROGRESS MADE THIS REPORTING PERIOD - USEPA and ISBH comments on Draft
Work Plan, Volume I - Technical Scope of Work have been incorporated.
REM II Conraunity Relations met with EPA community relations coordinator
to discuss and review comments on the draft CRP.

2. PROBLEMS RESOLVED - None identified

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None

4. DELIVERABLES SUBMITTED - Revised Draft Work Plan Volume I and II were
submitted on DecemT5er~23, 1985.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - Health and Safety Plan and QAPP
will be finalized in January 1986. REM II community relations
specialist will submit the final CRP to EPA in early January.

6. KEY PERSONNEL CHANGES - None

7. SUBCONTRACTING - None

8. TRAVEL - None

9. CONTRACT LABORATORIES - Contract laboratories were not used during this
reporting period.

10. PERCENT COMPLETE -

Task 1 Work Plan Memorandum 100%
Task 1 Initial Site Site Evaluation 100%
Task 3 Support Activities 0%
Task 4 Community Relations Plan 75%
Task 5 QAPP 25%
Task 6 Project Operations Plan 15%
Task 7 work Plan Preparation 90%
Task 8 Technical & Financial Management 22%

Overall 70%

11. SCHEDULE - Work Assignment on schedule.

BD2-3/34
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12. BUDGET - Project has exceeded the approved budget of $67,305. Work on
the project has been stopped pending additional funds from USEPA.

BD2-3/35
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MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT: 150-5L95.0
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: January 1986

1. PROGRESS MADE THIS REPORTING PERIOD - The REM II Community Relations
specialist submitted the final Community Relations Plan to USEPA the week
of 13 Jan. 1986

2. PROBLEMS RESOLVED - None identified

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None

4. DELIVERABLES SUBMITTED - Revised Draft Work Plan Volume I has been
submitted on February 5, 1986. The Final Community Relations Plan was
submitted during the week of Jan. 13, 1986.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - Health and Safety Plan and QAPP
will be finalized in February 1986.

6. KEY PERSONNEL CHANGES - None

7. SUBCONTRACTING - None

8. TRAVEL - None

9. CONTRACT LABORATORIES - Contract laboratories were not used during this
reporting period.

10. PERCENT COMPLETE -

Task 1 Work Plan Memorandum 100% |@ E G E II ¥
Task 1 Initial Site Site Evaluation 100% UU
Task 3 Support Activities 0%
Task 4 Community Relations Plan 100% FEB 1 2
Task 5 QAPP 50%
Task 6 Project Operations Plan 70% SITE MANAGEMENT
Task 7 Work Plan Preparation 95% SECTION
Task 8 Technical & Financial Management 40%
Overall 85%

11. SCHEDULE - Schedule will depend on the funding of the project.



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

| JEOEIVE[ j |
WORK ASSIGNMENT: 150-5L95.0
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS .
REM II JOB NUMBER: 7777-253 (118V) MAR 1 H
PREPARED BY: N. Ramanujam
PERIOD: February 1986 SITE MANAGEMENT

SECTION
1. PROGRESS MADE THIS REPORTING PERIOD - Revised Draft Work Plan Volume I

and Volume II and Draft QAPP were prepared.

2. PROBLEMS RESOLVED - None identified

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None

4. DELIVERABLES SUBMITTED - Revised Draft Work Plan Volume I and Volume II
have been submitted.Draft QAPP has been submitted.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - Final Work Plan Volume I and II
will be issued in March 1986.

6. KEY PERSONNEL CHANGES - None

7. SUBCONTRACTING - None

8. TRAVEL - None

9. CONTRACT LABORATORIES - Contract laboratories were not used during this
reporting period.

10. PERCENT COMPLETE -

Task 1 Work Plan Memorandum 100%
Task 1 Initial Site Site Evaluation 100%
Task 3 Support Activities 0%
Task 4 Community Relations Plan 100%
Task 5 QAPP 80%
Task 6 Project Operations Plan 80%
Task 7 Work Plan Preparation 98%
Task 8 Technical & Financial Management 70%
Overall 90%

11. SCHEDULE - Work Assignment is on schedule.

12. BUDGET - Current work status is on target with the approved budget.



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

in) E B E iw "" " bWORK ASSIGNMENT: 150-5L95.3
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253 (118V) ADD 1 7
PREPARED BY: N. Ramanujam ' r

PERI°D: ""^ '986 S,TE MANAGEMENT
SECTION

1. PROGRESS MADE THIS REPORTING PERIOD - Health and Safety Plan for RI/FS
has been finalized.

2. PROBLEMS RESOLVED - None identified

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None

4. DELIVERABLE SUBMITTED - Drilling and Monitoring Well installation
specification is provided to USEPA for review.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None

6. KEY PERSONNEL CHANGES - None

7. SUBCONTRACTING - None

8. TRAVEL - None

9. CONTRACT LABORATORIES - Contract laboratories were not used during this
reporting period.

10. PERCENT COMPLETE -

Task 1 Work Plan Memorandum 100%
Task 1 Initial Site Site Evaluation 100%
Task 3 Support Activities 0%
Task 4 Community Relations Plan 100%
Task 5 QAPP 80%
Task 6 Project Operations Plan 85%
Task 7 Work Plan Preparation 98%
Task 8 Technical & Financial Management 70%
Overall 90%

11. SCHEDULE - Work Assignment is on schedule.

12. BUDGET - Current work status is on target with the approved budget.
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MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT: 150-5695.4
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 7777-253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: April 1986

1. PROGRESS MADE THIS REPORTING PERIOD - Project is on hold during
expedited response action.

2. PROBLEMS RESOLVED - None identified

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None

4. DELIVERABLES SUBMITTED - Drilling Specification and project Health and
Safety plan submitted.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None

6. KEY PERSONNEL CHANGES - None

7. SUBCONTRACTING - None

8. TRAVEL - None

9. CONTRACT LABORATORIES - Contract laboratories were not used during this
reporting period.

10. PERCENT COMPLETE -

Task 1 Work Plan Memorandum 100%
Task 1 Initial Site Site Evaluation 100%
Task 3 Support Activities 0%
Task 4 Community Relations Plan 100%
Task 5 QAPP 80%
Task 6 Project Operations Plan 85%
Task 7 Work Plan Preparation 100%
Task 8 Technical & Financial Management 70%
Overall 90%

11. SCHEDULE - Work Assignment is on schedule.

12. BUDGET - Current work status is on target with the approved budget.

MAY 2 9 1986
SITE MANAGEMENT

SECTION



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95.4
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: May 1986

1. PROGRESS MADE THIS REPORTING PERIOD - REM II community relations
specialist prepared a draft fact sheet for the upcoming public
meeting.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None.

4. DELIVERABLES SUBMITTED - Revised QAPP.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - The final fact sheet will be
prepared for the site in June.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - None.

10. PERCENT COMPLETE -

o Work Plan Memorandum 100%
o Initial Site Evaluation 100%
o Support Activities 0%
o Community Relations Plan 100%
o QAPP 85%
o Project Operations Plan 85%
o Work Plan Preparation 100%
o Technical & Financial Management 75%
Overall 92%

11. SCHEDULE - Project is on hold during expedited response action.

12. BUDGET - All the deliverables have been submitted with the approved
budget. A Work Assignment Amendment will be prepared in consultation
with RPM to keep the project active.

BG6-9/34



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: June 1986

1. PROGRESS MADE THIS REPORTING PERIOD - Revision of QAPP. An RI/FS
"Kickoff" Feasibility Study was prepared and submitted to EPA for
distribution at the June 18 Public Meeting.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None.

4. DELIVERABLE SUBMITTED - Revised QAPP; Evaluation of Dioxin at the
incinerator area.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - None.

10. PERCENT COMPLETE -

o Work Plan Memorandum 100%
o Initial Site Evaluation 100%
o Support Activities 0%
o Community Relations Plan 100%
o QAPP 87%
o Project Operations Plan 87%
o Work Plan Preparation 100%
o Technical & Financial Management 80%
Overall 93%

11. SCHEDULE - Project is on hold during expedited response action.

12. BUDGET - All the deliverables have been submitted with the approved
budget. A Work Assignment Amendment is being prepared for
out-of-scope tasks.

BJ2A-4/32



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: July 1986

1. PROGRESS MADE THIS REPORTING PERIOD - Revision of QAPP. Revision to
Health and Safety Plan in preparation for Oversight activities.
Performance of Oversight of PRP's expedited response actions. No
community relations implementation activities conducted at the site
during this period.

2. PROBLEMS RESOLVED - See Budget comments.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None.

4. DELIVERABLES SUBMITTED - QAPP Revision No. 2. Revised Health and
Safety Plan.

5. UPOOMDIS EVENTS/ACTIVITIES PLANNED - Continued oversight activities.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - Mobilize Oversight personnel to site on July 28, 1986.

9. CONTRACT LABORATORIES - None.

10. PERCENT COMPLETE -

o Work Plan Memorandum 100%
o initial Site Evaluation 100%
o Support Activities 20%
o Community Relations Plan 100%
o QAPP 95%
o Project Operations Plan 95%
o Work Plan Preparation 100%
o Technical & Financial Management 90%
Overall 95%

11. SCHEDULE - Project activities other than Oversight activities are on
hold during expedited response actions.

12. BUDGET - A Work Assignment Amendment is being prepared for
out-of-scope tasks.

BJ2A-6/31



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: August 1986

1. PROGRESS MADE THIS REPORTING PERIOD - Revision of QAPP.

2. PROBLEMS RESOLVED - See Budget connents.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None.

4. DELIVERABLE SUBMITTED - QAPP Revision No. 3.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - None.

10. PERCENT COMPLETE -

o Work Plan Memorandum 100%
o initial Site Evaluation 100%
o Support Activities 20%
o Community Relations Plan 100%
o QAPP 98%
o Project Operations Plan 98%
o Work Plan Preparation 100%
o Technical & Financial Management 95%
Overall 97%

11. SCHEDULE - Project activities are on hold.

12. BUDGET - A Work Assignment Amendment is being prepared for
out-of-scope tasks.

BJ2A-2/31



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95
SITE NAME/ACTIVITY: Wayne waste Oil - RI/TS
REH II JOB NUMBER: 253 (118V)
PREPARED BY: N. Rananujam
PERIOD: September 1986

1. PROGRESS HADE THIS REPORTING PERIOD - Finalized OjAPP, Provided review
of Expedited Removal Activities.Began preparation for resumption of
RI/TS if PRPs do not conduct RI/FS. No ccnwnity relations activities
conducted during this period.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - NOM.

4. DELIVERABLES SUBMITTED - Final QAPP submitted to U.S. EPA on
September 17, 1986.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - None.

10. PERCENT COMPLETE -

o work Plan Memorandum 100%
o Initial Site Evaluation 100%
o Support Activities 25%
o Community Relations Plan 100%
o QAPP 100%
o Project Operations Plan 100%
o Work Plan Preparation 100%
o Technical & Financial Management 98%
Overall 99%

11. SCHEDULE - Project activities are on hold.

12. BUDGET - Project is within revised budget.

BJ2-2/31



MONTHLY WORK ASSIGNMENT STATUS REPORT (TECHNICAL)

WORK ASSIGNMENT NUMBER: 150-5L95
SITE NAME/ACTIVITY: Wayne Waste Oil - RI/FS
REM II JOB NUMBER: 253 (118V)
PREPARED BY: N. Ramanujam
PERIOD: October 1986

1. PROGRESS MADE THIS REPORTING PERIOD - Project is on hold pending PRP
negotiations.No community relations activities conducted during this
period.

2. PROBLEMS RESOLVED - None identified.

3. ANTICIPATED PROBLEM AREAS AND RECOMMENDED SOLUTIONS - None.

4. DELIVERABLES SUBMITTED - None.

5. UPCOMING EVENTS/ACTIVITIES PLANNED - None.

6. KEY PERSONNEL CHANGES - None.

7. SUBCONTRACTING - None.

8. TRAVEL - None.

9. CONTRACT LABORATORIES - None.

10. PERCENT COMPLETE -

o Work Plan Memorandum 100%
o Initial Site Evaluation 100%
o Support Activities 25%
o Community Relations Plan 100%
o QAPP 100%
o Project Operations Plan 100%
o Work Plan Preparation 100%
o Technical & Financial Management 98%
Overall 99%

11. SCHEDULE - PRPs will be performing the RI/FS. The project activities
will be closed out.

12. BUDGET - Project is within budget.

BJ2C-8/31


